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PER-103066
Hot Works - (SF
62 Rev. 03)

Callaghan
Electrical Block C Zone 2

/ c1.1+c1.2+b2

Aodhaghan
Sheridan
Tommy
McCullagh

06:59
19/08/2026

14:30
19/08/2026

In Progress

PER-103066
Hot Works - (SF
62 Rev. 03)

Callaghan
Electrical Block C Zone 1

/ c1.1+c1.2+b2

Aodhaghan
Sheridan
Tommy
McCullagh

06:59
19/08/2026

14:30
19/08/2026

In Progress

PER-103066
Hot Works - (SF
62 Rev. 03)

Callaghan
Electrical Block B Zone 3

/ c1.1+c1.2+b2

Aodhaghan
Sheridan
Tommy
McCullagh

06:59
19/08/2026

14:30
19/08/2026

In Progress

PER-104147
Hot Works - (SF
62 Rev. 03)

Beton
Construction
Services Ltd

Block B Zone 1
/ B1.2 MAIN
ROOF

Joseph Moore
07:30
19/08/2026

15:30
19/08/2026

Scheduled

PER-104143
Hot Works - (SF
62 Rev. 03)

Beton
Construction
Services Ltd

Block C Zone 1
/ C1.1 and C1.2
terrace

Joseph Moore
07:29
19/08/2026

15:30
19/08/2026

Scheduled

PER-104145
Hot Works - (SF
62 Rev. 03)

PJ Duffy &
Sons Ltd

Zone 1
/ Block A1.2,
Block A
Carpark

Dean McEvoy
John Coughlan

08:00
19/08/2026

16:00
19/08/2026

Scheduled

PER-104116
Hot Works - (SF
62 Rev. 03)

Admore
Structures Ltd Zone 1

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:19
19/08/2026

18:19
19/08/2026

Scheduled

PER-104116
Hot Works - (SF
62 Rev. 03)

Admore
Structures Ltd Zone 2

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:19
19/08/2026

18:19
19/08/2026

Scheduled

PER-104116
Hot Works - (SF
62 Rev. 03)

Admore
Structures Ltd Zone 3

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:19
19/08/2026

18:19
19/08/2026

Scheduled

PER-104116
Hot Works - (SF
62 Rev. 03)

Admore
Structures Ltd Zone 4

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:19
19/08/2026

18:19
19/08/2026

Scheduled

PER-104116
Hot Works - (SF
62 Rev. 03)

Admore
Structures Ltd Block C Zone 4

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:19
19/08/2026

18:19
19/08/2026

Scheduled

PER-104116
Hot Works - (SF

Admore
Structures Ltd

Adam Walsh
Alan Greene

07:19
19/08/2026

18:19
19/08/2026

Scheduled
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62 Rev. 03)
Block C Zone 3
/ Gf-roof

Jeff Brady
John Morgan

PER-104116
Hot Works - (SF
62 Rev. 03)

Admore
Structures Ltd Block C Zone 2

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:19
19/08/2026

18:19
19/08/2026

Scheduled

PER-104116
Hot Works - (SF
62 Rev. 03)

Admore
Structures Ltd Block C Zone 1

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:19
19/08/2026

18:19
19/08/2026

Scheduled

PER-104116
Hot Works - (SF
62 Rev. 03)

Admore
Structures Ltd Block B Zone 1

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:19
19/08/2026

18:19
19/08/2026

Scheduled

PER-104116
Hot Works - (SF
62 Rev. 03)

Admore
Structures Ltd Block B Zone 2

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:19
19/08/2026

18:19
19/08/2026

Scheduled

PER-104116
Hot Works - (SF
62 Rev. 03)

Admore
Structures Ltd Block B Zone 3

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:19
19/08/2026

18:19
19/08/2026

Scheduled

PER-104116
Hot Works - (SF
62 Rev. 03)

Admore
Structures Ltd Block B Zone 4

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:19
19/08/2026

18:19
19/08/2026

Scheduled

PER-104118
Ladder Permit
- (SF 100)

Admore
Structures Ltd Zone 1

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:20
19/08/2026

18:20
19/08/2026

Scheduled

PER-104118
Ladder Permit
- (SF 100)

Admore
Structures Ltd Zone 2

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:20
19/08/2026

18:20
19/08/2026

Scheduled

PER-104118
Ladder Permit
- (SF 100)

Admore
Structures Ltd Zone 3

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:20
19/08/2026

18:20
19/08/2026

Scheduled

PER-104118
Ladder Permit
- (SF 100)

Admore
Structures Ltd Zone 4

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:20
19/08/2026

18:20
19/08/2026

Scheduled

PER-104118
Ladder Permit
- (SF 100)

Admore
Structures Ltd Block C Zone 4

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:20
19/08/2026

18:20
19/08/2026

Scheduled

PER-104118
Ladder Permit
- (SF 100)

Admore
Structures Ltd

Adam Walsh
Alan Greene
Jeff Brady

07:20
19/08/2026

18:20
19/08/2026

Scheduled
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Block C Zone 3
/ Gf-roof

John Morgan

PER-104118
Ladder Permit
- (SF 100)

Admore
Structures Ltd Block C Zone 2

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:20
19/08/2026

18:20
19/08/2026

Scheduled

PER-104118
Ladder Permit
- (SF 100)

Admore
Structures Ltd Block C Zone 1

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:20
19/08/2026

18:20
19/08/2026

Scheduled

PER-104118
Ladder Permit
- (SF 100)

Admore
Structures Ltd Block B Zone 1

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:20
19/08/2026

18:20
19/08/2026

Scheduled

PER-104118
Ladder Permit
- (SF 100)

Admore
Structures Ltd Block B Zone 2

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:20
19/08/2026

18:20
19/08/2026

Scheduled

PER-104118
Ladder Permit
- (SF 100)

Admore
Structures Ltd Block B Zone 3

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:20
19/08/2026

18:20
19/08/2026

Scheduled

PER-104118
Ladder Permit
- (SF 100)

Admore
Structures Ltd Block B Zone 4

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:20
19/08/2026

18:20
19/08/2026

Scheduled

PER-104119
Ladder Permit
- (SF 100)

Admore
Structures Ltd Zone 1

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:20
19/08/2026

18:20
19/08/2026

Scheduled

PER-104119
Ladder Permit
- (SF 100)

Admore
Structures Ltd Zone 2

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:20
19/08/2026

18:20
19/08/2026

Scheduled

PER-104119
Ladder Permit
- (SF 100)

Admore
Structures Ltd Zone 3

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:20
19/08/2026

18:20
19/08/2026

Scheduled

PER-104119
Ladder Permit
- (SF 100)

Admore
Structures Ltd Zone 4

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:20
19/08/2026

18:20
19/08/2026

Scheduled

PER-104119
Ladder Permit
- (SF 100)

Admore
Structures Ltd Block C Zone 4

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:20
19/08/2026

18:20
19/08/2026

Scheduled

PER-104119
Ladder Permit
- (SF 100)

Admore
Structures Ltd

Adam Walsh
Alan Greene
Jeff Brady

07:20
19/08/2026

18:20
19/08/2026

Scheduled

Permit Board - Last Updated - 19/08/2026 13:10:56 - Aderrig 4 Elliott Group

Generated on 19/08/2026 13:10:56, by Hammertech 3 of 8



TTypeype EmploEmployyerer LLocationocation SuperSupervisorvisor VValid Falid Frromom VValid Talid Too StatusStatus

Block C Zone 3
/ Gf-roof

John Morgan

PER-104119
Ladder Permit
- (SF 100)

Admore
Structures Ltd Block C Zone 2

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:20
19/08/2026

18:20
19/08/2026

Scheduled

PER-104119
Ladder Permit
- (SF 100)

Admore
Structures Ltd Block C Zone 1

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:20
19/08/2026

18:20
19/08/2026

Scheduled

PER-104119
Ladder Permit
- (SF 100)

Admore
Structures Ltd Block B Zone 1

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:20
19/08/2026

18:20
19/08/2026

Scheduled

PER-104119
Ladder Permit
- (SF 100)

Admore
Structures Ltd Block B Zone 2

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:20
19/08/2026

18:20
19/08/2026

Scheduled

PER-104119
Ladder Permit
- (SF 100)

Admore
Structures Ltd Block B Zone 3

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:20
19/08/2026

18:20
19/08/2026

Scheduled

PER-104119
Ladder Permit
- (SF 100)

Admore
Structures Ltd Block B Zone 4

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:20
19/08/2026

18:20
19/08/2026

Scheduled

PER-104124
Hot Works - (SF
62 Rev. 03)

Admore
Structures Ltd Zone 1

/ Block a pour 2

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:21
19/08/2026

18:21
19/08/2026

Scheduled

PER-104124
Hot Works - (SF
62 Rev. 03)

Admore
Structures Ltd Zone 2

/ Block a pour 2

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:21
19/08/2026

18:21
19/08/2026

Scheduled

PER-104124
Hot Works - (SF
62 Rev. 03)

Admore
Structures Ltd Zone 3

/ Block a pour 2

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:21
19/08/2026

18:21
19/08/2026

Scheduled

PER-104124
Hot Works - (SF
62 Rev. 03)

Admore
Structures Ltd Zone 4

/ Block a pour 2

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:21
19/08/2026

18:21
19/08/2026

Scheduled

PER-104124
Hot Works - (SF
62 Rev. 03)

Admore
Structures Ltd Block C Zone 4

/ Block a pour 2

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:21
19/08/2026

18:21
19/08/2026

Scheduled

PER-104124
Hot Works - (SF
62 Rev. 03)

Admore
Structures Ltd

Adam Walsh
Alan Greene
Jeff Brady

07:21
19/08/2026

18:21
19/08/2026

Scheduled
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Block C Zone 3
/ Block a pour 2

John Morgan

PER-104124
Hot Works - (SF
62 Rev. 03)

Admore
Structures Ltd Block C Zone 2

/ Block a pour 2

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:21
19/08/2026

18:21
19/08/2026

Scheduled

PER-104124
Hot Works - (SF
62 Rev. 03)

Admore
Structures Ltd Block C Zone 1

/ Block a pour 2

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:21
19/08/2026

18:21
19/08/2026

Scheduled

PER-104124
Hot Works - (SF
62 Rev. 03)

Admore
Structures Ltd Block B Zone 1

/ Block a pour 2

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:21
19/08/2026

18:21
19/08/2026

Scheduled

PER-104124
Hot Works - (SF
62 Rev. 03)

Admore
Structures Ltd Block B Zone 2

/ Block a pour 2

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:21
19/08/2026

18:21
19/08/2026

Scheduled

PER-104124
Hot Works - (SF
62 Rev. 03)

Admore
Structures Ltd Block B Zone 3

/ Block a pour 2

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:21
19/08/2026

18:21
19/08/2026

Scheduled

PER-104124
Hot Works - (SF
62 Rev. 03)

Admore
Structures Ltd Block B Zone 4

/ Block a pour 2

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:21
19/08/2026

18:21
19/08/2026

Scheduled

Hot Works - (SF
62 Rev. 03)

Beton
Construction
Services Ltd

Block C Zone 1
/ Block c1.1 and
c1.2 terrace

Joseph Moore
07:46
18/08/2026

15:30
18/08/2026

Expired

Hot Works - (SF
62 Rev. 03)

PJ Duffy &
Sons Ltd Zone 1

/ Block A1.1

Dean McEvoy
John Coughlan

08:00
18/08/2026

16:00
18/08/2026

Expired

Hot Works - (SF
62 Rev. 03)

Beton
Construction
Services Ltd

Block B Zone 1
/ Block B1.2
main roof and
B1.1 and B1.2
terrace

Joseph Moore
07:49
18/08/2026

16:00
18/08/2026

Expired

Hot Works - (SF
62 Rev. 03)

Codge
Construction
Ltd Block C Zone 1

/ C1.2 L1

Catalin
Condrea

06:59
18/08/2026

17:00
18/08/2026

Expired

Hot Works - (SF
62 Rev. 03)

Codge
Construction
Ltd Block B Zone 1

/ C1.2 L1

Catalin
Condrea

06:59
18/08/2026

17:00
18/08/2026

Expired
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Ladder Permit
- (SF 100)

Flood Precast
Zone 3
/ A1.1 & C1.2

Anatolie Zubco
Christopher
Mulgrew
Conor Gaffney
Ethem Kivanc

07:52
18/08/2026

17:00
18/08/2026

Expired

Ladder Permit
- (SF 100)

Flood Precast
Zone 4
/ A1.1 & C1.2

Anatolie Zubco
Christopher
Mulgrew
Conor Gaffney
Ethem Kivanc

07:52
18/08/2026

17:00
18/08/2026

Expired

Ladder Permit
- (SF 100)

Flood Precast
Block C Zone 2
/ A1.1 & C1.2

Anatolie Zubco
Christopher
Mulgrew
Conor Gaffney
Ethem Kivanc

07:52
18/08/2026

17:00
18/08/2026

Expired

Ladder Permit
- (SF 100)

Flood Precast
Block B Zone 2
/ A1.1 & C1.2

Anatolie Zubco
Christopher
Mulgrew
Conor Gaffney
Ethem Kivanc

07:52
18/08/2026

17:00
18/08/2026

Expired

Hot Works - (SF
62 Rev. 03)

Admore
Structures Ltd Zone 1

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:28
18/08/2026

17:28
18/08/2026

Expired

Hot Works - (SF
62 Rev. 03)

Admore
Structures Ltd Zone 2

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:28
18/08/2026

17:28
18/08/2026

Expired

Hot Works - (SF
62 Rev. 03)

Admore
Structures Ltd Zone 3

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:28
18/08/2026

17:28
18/08/2026

Expired

Hot Works - (SF
62 Rev. 03)

Admore
Structures Ltd Zone 4

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:28
18/08/2026

17:28
18/08/2026

Expired

Hot Works - (SF
62 Rev. 03)

Admore
Structures Ltd Block C Zone 4

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:28
18/08/2026

17:28
18/08/2026

Expired

Hot Works - (SF
62 Rev. 03)

Admore
Structures Ltd Block C Zone 3

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:28
18/08/2026

17:28
18/08/2026

Expired

Hot Works - (SF
62 Rev. 03)

Admore
Structures Ltd Block C Zone 2

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:28
18/08/2026

17:28
18/08/2026

Expired

Hot Works - (SF
62 Rev. 03)

Admore
Structures Ltd

Block C Zone 1

Adam Walsh
Alan Greene
Jeff Brady

07:28
18/08/2026

17:28
18/08/2026

Expired

Permit Board - Last Updated - 19/08/2026 13:10:56 - Aderrig 4 Elliott Group

Generated on 19/08/2026 13:10:56, by Hammertech 6 of 8



TTypeype EmploEmployyerer LLocationocation SuperSupervisorvisor VValid Falid Frromom VValid Talid Too StatusStatus

/ Gf-roof John Morgan

Hot Works - (SF
62 Rev. 03)

Admore
Structures Ltd Block B Zone 1

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:28
18/08/2026

17:28
18/08/2026

Expired

Hot Works - (SF
62 Rev. 03)

Admore
Structures Ltd Block B Zone 2

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:28
18/08/2026

17:28
18/08/2026

Expired

Hot Works - (SF
62 Rev. 03)

Admore
Structures Ltd Block B Zone 3

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:28
18/08/2026

17:28
18/08/2026

Expired

Hot Works - (SF
62 Rev. 03)

Admore
Structures Ltd Block B Zone 4

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:28
18/08/2026

17:28
18/08/2026

Expired

Ladder Permit
- (SF 100)

Admore
Structures Ltd Zone 1

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:30
18/08/2026

17:30
18/08/2026

Expired

Ladder Permit
- (SF 100)

Admore
Structures Ltd Zone 2

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:30
18/08/2026

17:30
18/08/2026

Expired

Ladder Permit
- (SF 100)

Admore
Structures Ltd Zone 3

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:30
18/08/2026

17:30
18/08/2026

Expired

Ladder Permit
- (SF 100)

Admore
Structures Ltd Zone 4

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:30
18/08/2026

17:30
18/08/2026

Expired

Ladder Permit
- (SF 100)

Admore
Structures Ltd Block C Zone 4

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:30
18/08/2026

17:30
18/08/2026

Expired

Ladder Permit
- (SF 100)

Admore
Structures Ltd Block C Zone 3

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:30
18/08/2026

17:30
18/08/2026

Expired

Ladder Permit
- (SF 100)

Admore
Structures Ltd Block C Zone 2

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:30
18/08/2026

17:30
18/08/2026

Expired

Ladder Permit
- (SF 100)

Admore
Structures Ltd

Block C Zone 1

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:30
18/08/2026

17:30
18/08/2026

Expired
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/ Gf-roof

Ladder Permit
- (SF 100)

Admore
Structures Ltd Block B Zone 1

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:30
18/08/2026

17:30
18/08/2026

Expired

Ladder Permit
- (SF 100)

Admore
Structures Ltd Block B Zone 2

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:30
18/08/2026

17:30
18/08/2026

Expired

Ladder Permit
- (SF 100)

Admore
Structures Ltd Block B Zone 3

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:30
18/08/2026

17:30
18/08/2026

Expired

Ladder Permit
- (SF 100)

Admore
Structures Ltd Block B Zone 4

/ Gf-roof

Adam Walsh
Alan Greene
Jeff Brady
John Morgan

07:30
18/08/2026

17:30
18/08/2026

Expired
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