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PER-104380
Hot Works - (SF
62 Rev. 03)

Kerrigan
Mechanical Basement

/ Plumbers
store

Jack Darbon
08:40
19/08/2026

17:00
19/08/2026

In Progress

PER-104106
Excavation
Permit - (SF 69)

COD Plant &
Civil
Engineering
Ltd

Block A
/ North Road
Block D, Block
A & C

Gavan Duff
John Conroy

08:00
19/08/2026

18:00
19/08/2026

In Progress

PER-104106
Excavation
Permit - (SF 69)

COD Plant &
Civil
Engineering
Ltd

Block C
/ North Road
Block D, Block
A & C

Gavan Duff
John Conroy

08:00
19/08/2026

18:00
19/08/2026

In Progress

PER-104106
Excavation
Permit - (SF 69)

COD Plant &
Civil
Engineering
Ltd

Block D
/ North Road
Block D, Block
A & C

Gavan Duff
John Conroy

08:00
19/08/2026

18:00
19/08/2026

In Progress

PER-103820
Ladder Permit
- (SF 100)

Kilsaran
International Block B

/

Shalu Shibu
Tommy
Grufferty

08:00
19/08/2026

18:30
19/08/2026

In Progress

PER-103820
Ladder Permit
- (SF 100)

Kilsaran
International Block C

/

Shalu Shibu
Tommy
Grufferty

08:00
19/08/2026

18:30
19/08/2026

In Progress

PER-103820
Ladder Permit
- (SF 100)

Kilsaran
International Block D

/

Shalu Shibu
Tommy
Grufferty

08:00
19/08/2026

18:30
19/08/2026

In Progress

PER-103819
Hot Works - (SF
62 Rev. 03)

Kilsaran
International Block B

/

Shalu Shibu
Tommy
Grufferty

08:00
19/08/2026

18:31
19/08/2026

In Progress

PER-103819
Hot Works - (SF
62 Rev. 03)

Kilsaran
International Block C

/

Shalu Shibu
Tommy
Grufferty

08:00
19/08/2026

18:31
19/08/2026

In Progress

PER-103819
Hot Works - (SF
62 Rev. 03)

Kilsaran
International Block D

/

Shalu Shibu
Tommy
Grufferty

08:00
19/08/2026

18:31
19/08/2026

In Progress

PER-104159
Hot Works - (SF
62 Rev. 03)

ODS Structures
Basement
/ Throughout

Sait Ozdemir
07:45
19/08/2026

19:00
19/08/2026

In Progress
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the site

PER-101641
Lifting Permit -
(SF 149)

Kilsaran
International Block A

/ Block A & D

Shalu Shibu
Tommy
Grufferty

08:00
17/08/2026

18:00
22/08/2026

In Progress

PER-101641
Lifting Permit -
(SF 149)

Kilsaran
International Block D

/ Block A & D

Shalu Shibu
Tommy
Grufferty

08:00
17/08/2026

18:00
22/08/2026

In Progress

PER-101674
Lifting Permit -
(SF 149)

Kilsaran
International Block B

/ Block B & C

Shalu Shibu
Tommy
Grufferty

08:00
17/08/2026

18:00
22/08/2026

Completed

PER-101674
Lifting Permit -
(SF 149)

Kilsaran
International Block C

/ Block B & C

Shalu Shibu
Tommy
Grufferty

08:00
17/08/2026

18:00
22/08/2026

Completed

PER-103526
Lifting Permit -
(SF 149)

Kilsaran
International Block B

/

Shalu Shibu
Tommy
Grufferty

09:31
18/08/2026

18:30
22/08/2026

In Progress

PER-103526
Lifting Permit -
(SF 149)

Kilsaran
International Block C

/

Shalu Shibu
Tommy
Grufferty

09:31
18/08/2026

18:30
22/08/2026

In Progress

Hot Works - (SF
62 Rev. 03)

Kerrigan
Mechanical Basement

/ Basement

Jack Darbon
11:00
18/08/2026

16:30
18/08/2026

Expired

Hot Works - (SF
62 Rev. 03)

Kerrigan
Mechanical Basement

/ Plumbers
store

Jack Darbon
13:00
18/08/2026

17:00
18/08/2026

Expired

Excavation
Permit - (SF 69)

COD Plant &
Civil
Engineering
Ltd

Block C
/ North Road
Block D, Block
C

Gavan Duff
John Conroy

08:00
18/08/2026

18:00
18/08/2026

Expired

Excavation
Permit - (SF 69)

COD Plant &
Civil
Engineering
Ltd

Block D
/ North Road
Block D, Block
C

Gavan Duff
John Conroy

08:00
18/08/2026

18:00
18/08/2026

Expired

Hot Works - (SF
62 Rev. 03)

Kilsaran
International Block A

/

Shalu Shibu
Tommy
Grufferty

08:00
18/08/2026

18:30
18/08/2026

Expired
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Hot Works - (SF
62 Rev. 03)

Kilsaran
International Block B

/

Shalu Shibu
Tommy
Grufferty

08:00
18/08/2026

18:30
18/08/2026

Expired

Hot Works - (SF
62 Rev. 03)

Kilsaran
International Block D

/

Shalu Shibu
Tommy
Grufferty

08:00
18/08/2026

18:30
18/08/2026

Expired

Ladder Permit
- (SF 100)

Kilsaran
International Block A

/

Shalu Shibu
Tommy
Grufferty

08:00
18/08/2026

18:31
18/08/2026

Expired

Ladder Permit
- (SF 100)

Kilsaran
International Block B

/

Shalu Shibu
Tommy
Grufferty

08:00
18/08/2026

18:31
18/08/2026

Expired

Ladder Permit
- (SF 100)

Kilsaran
International Block D

/

Shalu Shibu
Tommy
Grufferty

08:00
18/08/2026

18:31
18/08/2026

Expired

Hot Works - (SF
62 Rev. 03)

ODS Structures Basement
/ Throughout
the site

Sait Ozdemir
07:56
18/08/2026

19:00
18/08/2026

Expired
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